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Meeting Minutes Transmittal

GROUT TREATMENT FACILITY
Unit Managers Meeting

740 Stevens Center, Room 1200
Richland, Washington

March 17, 1993
10:00 a.m. - 12:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers M ting.

z

Date: d
C iford Clark, Uni anager, RL

1/A .& it " Ze . Date:
Daniel funcan RCRA Program Manager, EPA Region 10

K Date: -
Joe Witczak, Unit Manager, Washington State Department of Ecology

ut, WHC Concurrence

Date: <
/R ph . Woo , Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - Engineering Change Notices

0 ~ OCT 1993



Attachment 1

GROUT TREATMENT FACILITY
Unit Managers Meeting

740 Stevens Center, Room 1200
Richland, Washington

March 17, 1993
10:00 a.m. - 12:00 p.m.

Agenda

1. PREVIOUS MEETING MINUTES

2. PROGRAM STATUS

- Program
. Status of Vault Construction
* Engineering Change Notices (B-714-168,
-169, -170)

3. RCRA TOPICS

* Permit Application Status

4. GENERAL TOPICS

* Action Items
- Past Action Items
- New Action Items

* Schedule Next Meeting Date
- Tentative Dates
- Proposed Topics

11:00 a.m. - 12:00 p.m. TCLP ISSUES

. TCLP Procedure 10.0.1 (Feed Characterization Issues)

. TCLP Sample Size



Attachment 2

GROUT TREATMENT FACILITY
Unit Managers Meeting

740 Stevens Center, Room 1200
Richland, Washington

March 17, 1993
10:00 a.m. - 12:00 p.m.

Summary of Discussion and Commitments/Agreements

1. PREVIOUS MEETING MINUTES -

* No meeting minutes were available for distribution.

2. PROGRAM STATUS -

* WHC stated that current plans are to fill and core vaults 102 and 103
by Fall 1994. Final safety analysis report (FSAR), performance
assessment (PA) and operational readiness review (ORR) are needed.
There are uncertainties with TWRS re-baseline. NRC made a final
determination to deny the petition. The mixer pump in 102-AP is
operating. Mr. B. Cordts (Ecology) inquired about PA, FSAR and ORR.
The PA will be available 7/9/93, the FSAR is on track, and the ORR is
beginning its assessment phase.

* The status of vault construction was reviewed. WHC is
continuing on punch list items. The exhausters and shielding
blocks were delivered, and portable instrument house (PIH)
delivery was made today (3/17/93).

- Engineering Change Notices B-714-168, -169 and -170 were discussed
(Attachment 5). Drawings as built will be completed within the next
six months.

3. RCRA TOPICS -

- Regarding the permit application status, Mr. Cordts stated that he
was at NOD 275 and that it should be completed by the end of March
1993.

4. GENERAL TOPICS -

The first two action items from February 1993 were closed and
the third action item was left open (Attachment 4). There were
no new action items.

The next meeting was scheduled for videoconference on 4/14/93 in
Richland. Two proposed topics were to include a report on
groundwater monitoring if the groundwater meeting is held before
the Grout UMM, and to report on the status of the assessment on
the NRC ruling.



TCLP ISSUES -

Mr. 0. Fordham (EPA/HQ) recommended that total analysis instead of
TCLP be done on metals. A discussion ensued, with Mr. D. Duncan
(EPA) recommending that Mr. Cordts discuss this situation within
Ecology and provide a formal response regarding Ecology's
position on sample size and spike recovery.



Attachment 3

GROUT TREATMENT FACILITY
Unit Managers Meeting

740 Stevens Center, Room 1200
Richland, Washington

March 17, 1993
10:00 a.m. - 12:00 p.m.

Attendance List

Name Organization Phone

Rudy Carreon RL (509) 376-9461
Cliff Clark RL (509) 376-9993
Mike Cline WHC (509) 376-7957
Bob Cordts Ecology (206) 459-6863
Dan Duncan EPA (206) 553-6693
Joe Epstein WHC (509) 373-3885
Rolly Grabbe WHC (509) 373-2872
Paul Hammitt WHC (509) 373-4203
Lori Huffman RL (509) 376-0104
Barry Lesnik EPA-HQ (202) 260-7459
Steve Lijek MACTEC (509) 376-0309
Duc Nguyen WHC (509) 373-2984
Ralph Wood WHC (509) 373-4731



Attachment 4

GROUT TREATMENT FACILITY
Unit Managers Meeting

740 Stevens Center, Room 1200
Richland, Washington

March 17, 1993
10:00 a.m. - 12:00 p.m.

Action Items

Action Item

01-13-93:1

01-13-93:2

Description

EPA will look at arranging a technical meeting
regarding issue paper and methods.
ACTION: D. Duncan

CLOSED (3/17/93).

WHC will provide issue paper on sample size.
ACTION: B. Winters

CLOSED (3/17/93).

02-18-93:1 EPA will have a position for the March UMM regarding
alternatives for spike and acid preservation.
ACTION: D.Duncan and B. Lesnik

CLOSED (3/17/93).

02-18-93:2 WHC will look at running a few Grout samples both ways if
material is available (i.e. grouted material). To be
considered is feasibility, cost and schedule.

CLOSED (3/17/93). No material available.

02-18-93:3 WHC/RL will formally transmit to EPA an issue paper and
request determination on sample size and spike recovery.

OPEN. WHC transmitted to DOE 3/16/93



Attachment 5

GROUT TREATMENT FACILITY
Unit Managers Meeting

740 Stevens Center, Room 1200
Richland, Washington

March 17, 1993
10:00 a.m. - 12:00 p.m.

ENGINEERING CHANGE NOTICES
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GROUT UNIT MANAGERS MEETING ECN STATUS 3-17-93

ECN B714-168

ECN B714-169

ECN B714-170

Reissued drawings with no changes posted against them as
"as-built" drawings.

1) Clarified requirements for shielding berm over piping.

2) Corrected typographical error on connector termination
chart.

3) Revised cathodic protection drawing to match as
constructed routing of cable, and revised typo in cathodic
protection test procedure.

4) Deleted requirement for pipe wall measurement at pipe
bend to vault 104.

Removed reference to support equipment drawings (Project
W-213) from prior Project B-714 Engineering Change Notices.



ENGINEERING CHANGE NOTICE 1.-ECN
Page 1 of~ Proj

ECN 8-714-168
2. ECN Category (mark one) 3. Originator's Name. Organization, M51N, and Telephone No. 4. Date

Supplemental C T.K. Ehrhard, KEH, E6-42, 6-7412 12-18-92
Direct Revision
Change ECN Q 5. Project Title/NoJWork Order No. B-714/ER8007 6. Bdg JSysJFac. No. 7. Impact Level
Temporary f Grouted Waste Disposal Facilities 218-E-16 . /SC-2
Supersedure 13

osoer S. Document Number Affected (include rev. and sheet 9. Related ECN No(s). 10. Related PO No.

CancelNoid C See Block 12 None N/A
tNa. Modification Work 11b. Work Package IIC. Complete installation Work 1Id. Complete Restoration (Temp. ECN only)

[ Yes (fill out 9lk. IIb) Doc. Np. N/A N/A
No (NAsilks.llb. N/A N/A N/-

11c, IId) Cog. Engineer Signature & Date Cog. Engineer Signature & Date

ISC-312. Description of Change

BLOCK 8 (Document Number Affected):

M-2-77575, SN 2, REV 2 -H-2-77618, SN 13, REV 2 -11-2-78475, SN 2, REV 1
- -2-77576, SN 1. REV 1 -H-2-77618, S 14, REV 2 H-2-78490, SN 1, REV 2 . . .
H-2-77579, SN 1, REV 0 -H-2-77621, SN '1, REV 0 -M-2-78490, SN 2, REV 2
1-2-77579, SN 2, REV 0 -M-2-77622, SN 2, REV I - H-2-78490, SN *3, REV 2
H-2-77580, SH 4, REV 2 -01-2-77622, SN 3, REV 1 - X-2-78490, SN 4, REV 2
H-2-77583, S 1, REV 1 1-2-77622, SN 4, REV 1 11-2-78490, SN T2, REV 2
H-2-77593, SN 1, REV 1 - 1-2-77623, SN 2, REV 0 - W-2-78490, S1 13, REV 2
H-2-77593, SN 2, REV 1 1-2-77623, SO 3, REV 0 -- H-2-78490, 51 14, REV 2
H-2-77593, S1 3, REV 1 H-2-78445, SN 1, REV 0 -H-2-78495, SN 2, REV 1-
H-2-77595, SN 1, REV 0 - H-2-78446, SN 1, REV 0 N-2-78493, SN 3, REV 1.

*H-2-77605, SN 2, REV 1 H-2-78446, S4 2, REV 1 M-2-78493, SN 4, REV 1-
H-2-77618, SO 1, REV 2 H-2-78447, SN 1, REV I - M-2-78494, SN 2k REV 0
H-2-77618, SN 2, REV 2 H-2-78452, SN 1, REV 1 H-2-78494, SN 3, REV 0

-1H-2-77618, SN 3, REV 2 H-2-78455, SO 1, REV I "Qr r -- - -
H-2-77618, SO 4, REV 2 1-2-78455, SN 2, REV I A 2 AD t -v 1  -" -

- H-2-77618, SN 12, REV 2 H-2-78455, SN 3, REV 0
PUBLIBo 

REL SE -
Block 12 (Description of Change):

TO ALL ABOVE LISTED DOC TENTS ADD
"AS-BUILT'STATEMEN1 O THE

REVISION DESCRIPTION BLOCK (Z A3)

13a. Justification (mark one) 13b. Justification Details
Criteria Change 1
Designimprovement 1 As-Built clarification. No. previously approved ECNs issued
Environmental 0 to the drawing revision number indicated above.
As-Found 0
Facilitate Const. C
Const. Error/Omission Q
Design Error/Omission Q

14.K4gIffl ygffle. MSIN, and no. of cofiek. Epperley V'3;-1-29 RELEASE STAMP

Const DOc Cntl E2-50 R. K. Sanan [4] R4-05
J. E. Shapley N1-83 : ' A

WHC DISTRIBUTION T. W. Staehr (PE) R3-27 -
Project Files Rl-28 J. E. Vanbeek R3-27
R. E. Clayton Sl-54 G. H. Weissberg R3-10
M. W. Cline H6-24 DUE/A. G. Lassila A5-10 JAN 13 1933

-7bws SI1 (11/

A-7900-013 0i1tl8)



ENGINEERING CHANGE NOTICE PageZof . ECN(usenofrom pg. 1)
8-714-168

1 S.Design verification 16. Cost Impact 1 62)J I 7. Schedule Impact (days)
Required ENGINEERING C.15 Q4 CONSTRUCTION

C3 Yes Additional E S *42Td 0 Additional [ S . Improvement f'
E No Savings 3 S Savings Q S _ Delay 1

18. Change Impact Review: Indicate the related documents (other than the engineering documents identified on Side 1) that will be affected by
the change described in Block 12. Enter the affected document number in Block 19.
SD0D0D Q Seismic/Stress Analysis 3 Tank Calibration Manual C
Functional Design Criteria Q Stress/Design Report [J Health Physics Procedure Q
Operating Specification Q interface Control Drawing 3 . Spares Multiple Umt Listing Q
Criticality Specification Q Calibration Procedure 3 Test Procedures/Specification Q
Conceptual Design Report 0 ' Installation Procedure Q Component Index 0
Equipment Spec. 0 Maintenance Procedure 0 ASME Coded Item 0
Const. Spec. 1 Engineering Procedure 0 Human Factor Consideration Q
Procurement Spec. 1 Operating Instruction Q Computer Software 0
Vendor information 0 Operating Procedure C Electric CircuitSchedule C
OM Manual Q Operational Safety Requirement Q ICRS Procedure 0
FSAR/SAR Q IEFD Drawing Q Process Control Manual/Plan 0
Safety Equipment List C Cell Arrangement Drawing Q Process Flow Chart C
Radiation Work Permit Q Essential Material Specification 9 Purchase Requisition 0
Environmental impact Statement 9 Fat. Proc. Samp. Schedule 9 3
Environmental Report 9 Inspection Plan 3
Environmental Permit E Inventory Adjustment Request 9 0

19. Other Affected Documents; (NOTE: Documents listed below wil not be revised by this ECN.)
organization has been notified of other affected documents listed below.

Document Number/Revision. Document Number/Revision

Signatures below indicate that the signing

Document Number/Revision

20. Approvals
Signature

OPERATION$ANDENGINEERING%

CogiProjectEngi neer

Cog.Project Engr. Mgr. ..

QA

Date

Safety

Security

Proj.Progsfept Mgr.

Def. React. Div.

Chem. Proc. Div.

Signature
ARCHITECT-ENGINEER

Pe

QAC

'Safety z 9 t

Other

NVIR,: 4 " J
PLE:

Desgn C/S. 7O%'cy%

Date

/t. t3 1?-

/2. 22. 92

:- A.~ 2.

Def. Wst. Mgmt. Div.

Adv. React. Dcv. Div.

Proj. Dept.

DEPARTMENT OF ENERGY

ADDITIONALEnviron. Div.

IRMOept. _

Facility Rep. (Cos)

Other

A-7900-013R (11 188)



-. C AA~E ~fQU 1. EC g'1i4

ENGINEERING CHANGE NOTICE ----------------
Pae 1 of~ ProJ.

-&-* ECN B-714-169

2. ECw Category (mark one) 3. originator's Name, Organization, MSII, and TeLephone No. 4. Date
SupplementaL CXI T. K. Ehrhard, KEH, E6-42, 6-7412 01-13-93
Direct Revisi on CI
Change ECM l 5. Project Titte/No./ork Order No. 6. Bldg./Sys./Fac. No. 7. tpact Levet
Temporary El GROUTED WASTE DISPOSAL 218-E-16 SqSC-2StanclyU
Supersedure FACILITIES B-714/ER8007
Cancel/Void C . Docunent Numbers Changed by this ECM 9. ReLated ECM No(s). 10. Related PO No.

(includes sheet no. and rev.)

SEE BLOCK 12 SEE BLOCK 12 N/A
11a. Modification work 11b. Work Package 11c. Modification Work CompLete 11d. Restored to Original Condi-

No. tion (Tap. or Standby ECl only)

Yes (filt out Mtk. N/A N/A N/A
11b)

[X] No (NA aLks. 11b, Cog. Engineer Signature & Date Cog. Engineer Signature & Date
11c, lid) _________ _________________

12. Description of Change SC-a

Block 8: Drawings- H-2-77578, Sh 1, Rev 1 - H-2-7t645, Sh 2, Rev 1
H-2-77642, Sh 1, Rev 2 -H-2-78448, Sh 1, Rev 1
H-2-77642, Sh 2, Rev 2 H-2-78467, Sh 1, Rev 1
H-2-77645, Sh 1, Rev 2 A-2-78508, Sh 1, Rev 2

H-2-78508, Sh 2, Rev 2

Specification B-714-C2, Rev 1 (V-B714C2-003) APPROVED FORWHC-SD-B714-ATP-001, Rev 1 PUBLIC RELEASE
Block 9:. ECN B-714-78, B-714-132 & B-714-134

SEE SUCCEEDING PAGES FOR DESCRIPTION OF CHANGES

13a. Justification Criteria Change Design improvement J EnvironmentaL
(mark one)
As-Found [X] Facilitate Const. Const. Error/Omiss-ion Design Error/omission (XI
13b. Justification Detaits

SEE PAGE 3 FOR JUSTIFICATION DETAILS

14. Distribution (incLude nam, SIM, mid no. of copies) RELEASE STAMP
KEH DISTRIBUTION J. K. Epperley RI29 -
Const Doc Cntl S2-53 R. K. Sanan (4] R4-05

J. E. Shapley N1-83 OFFICIAL RELEASE
WHC DISTRIBUTION T. W. Staehr (PE) R3-27 BY WHC
Project Files R1-28 J. E. Vanbeek R3-27
R. E. Clayton 51-54 G. H. Weissberg R3-10 DATE FEB23 99%

. W. Cline H6-24 DOE/A. G. Lassila A5-10

A-7900-013-2 (06/92) OEF09S

A-79004-13-1 (061921



-NOTI1. ECH (use no. from pg. 1)

ENGINEERING CHANGE NOTICE Page 2 of B-714-169

15. Design 16. Cost Impact 17. Schedule Impact (days)

Verification ENGINEERING CONSTRUCTION

(]red Additional $ 43,.- Additional [] $ Improvement

X Mo Savings $ Savings $ Delay

15. Change Impact Review: Indicate the related documents (other than the engineering documents identified on Side 1)
that will be affected by the change described in Block 12. Enter the affected document number in slack 19.

51001 [] SelWn A* Analyse .] Ta" Caftt"on Mn " (J
Functional Design Criteria StreauiDeulgn Report (JHe ahysies Procedure

Operating Specification Interface CAnl raswr (] Spa-@ Mitpha Unit Using

Criticalty Specification Celbrudon PT8cedura Tad Prmccdureusspecificatlon

Conceptual Design Report Instaalaton Pmoedura Component Index

Equipment Spec. Maintenance Procadure ASME Coded karn

Cant. Spec. Engineering ocedt[ Human Factor Conaideraton [
Procurement Spec. Operating htatwhon ]Com e Softwwae

Vendor Information Operating Paedure Electric Ckruft Schedule

OM Manuel- - -- Operadonal safety Requiirfent [-- -CR PAoedure - - - -

FSAB/SAR EMh Drawing Process Control Manual/Plan

Safety Equipment List Ca Arrangement Drawing Procasa Plow Chart

Radiation Work Permit Essendal Material Specification Purchase Requaltlon

Environmental Impact Statement Fec. Proc. Samp. Schedule

Environrmental sport inspection Pian

Environmental Permit inventory Adiustment Raquest

19. Other Affected Documents: (NOTE: Documents tisted below wiLL not be revised by this ECK.) Signatures below

indicate that the signing organization has been notified of other affected documents Listed below.

Document Nutber/Revision Document Nutber/Revision Document Number Revision

20. Approvatl'

Signature Date Signature Date

OPERATIONS AND ENGINEEING ARCMIT 7- INEER

Cog Engineer 2 PE n A

Cog. cJ4. -&2 3 -

GA .-C1 Safety Z2 L

Security -EVIR-iL!Y L
Environ. ELEC:t C - 9
Projects/Programs Pt PING: M, 4 C Jed4L

Tank Waste Remediation System PLE:

Facilities Operations DEPARTMENT OF ENERGY

Restoration & Remedistion Signatur* or Letter No.

Operatidns 9 Support Services

IRM ADOITIONAL

Other KEN CGA:
ENVIR REVIE3: .s

4;-g9'

A-7900-013-3 (06/92) GEF096



ENGINEERING CHANGE NOTICE CONTINUATION SHEET P. EC3

page 3 of B-714-169

13b. Justification Details:

(AF - Item 4 & 5): Existing cable was not long enough to reach Test Station T(45-10).
(DO - Item 1 & 6): Additional berm material added over pipeline, to Vault Pit, to
maintain minimum shielding cover. (DE - Item 2, 3, 8, 9, & lOB): Typographical error.
(DO - Item 11): Quantity required inadvertently omitted. (AF - Item 10A & IOC): Samples
obtained in another manner. Sample submittals no longer required under Part 1 of specified
section. (AF - Item 7): Contractor did not take measurements at this pipe bend prior to
pipe burial. Measurements taken at other bends will provide sufficient data for future
pipe erosion studies.

12. Description of Change:

1) H-2-77578. Sh 1. Rev 1

A). Plan (Z 07): Change Shielding berm note as follows:
SHIELDING BERM OVER PIPELINE
SEE NOTE 4 THIS SHEET & NOTE
7, H-2-77596, SH 1

B) Add new Note 4 (Z B2) as follows:

4 - THE COVER/SHIELDING BERM (HEIGHT 2'-7" [MIN] AND WIDTH TO VARY
WITH LINE DEPTH) OVER THE DUAL EW AND GR LINES WILL BE AS FOLLOWS:

A COMBINATION OF SOIL AND DIFFUSION MATERIAL FROM THE VAULT PIT TO
APPROXIMATELY 3 FEET BEYOND THE EDGE OF VAULT AND SOIL MATERIAL FROM
THEREON TO PIPE LINE INTERFACE/TIE LINE SHOWN ON H-2-77596, SH 1.
TYPICAL FOR VAULTS 102 AND 103.

2) H-2-77642. Sh 1. Rev 2

Connector Termination Chart (Z B6, B7):
from 6 & 9 to 9 & 6 respectively.

Change A & B column for Leachate Pit Leak

H-2-77642. Sh 2. Rev 2

Connector Termination Chart (Z B6, B7):
from 6 & 9 to 9 & 6 respectively.

Change A & B column for Leachate Pit Leak

4) H-2-77645. Sh 1. Rev 2

Note 11: Change "T(45-10)" to "T(45-9)"

5) H-2-77645. Sh 2. Rev 1 (Affects ECN B-714-134, pg 7)

Plan (Z 06): Show 2/0 AWG Negative Return cable routed to Test Station T(45-9) rather
than T(45-10). [Dot that is identified by SEE NOTE 11]

A-7320-036.2 {ii/8) (IF) GEF094
Engineering change Notice Continuation Sheet

3)



ENGINEERING CHANGE NOTICE CONTINUATION SHEET 1. ECN

Page 4 of B714-169

H-2-78448, Sh 1. Rev 1

A) Plan (Z E8): Change Shielding berm note as follows:
SHIELDING BERM OVER PIPELINE
SEE NOTE 8 THIS SHEET & NOTE
7, H-2-78457, SH 1.

B) Add new Note 8 as follows:

8 - THE COVER/SHIELDING BERM (HEIGHT 2'-7' [MIN] AND WIDTH TO VARY
WITH LINE DEPTH) OVER THE DUAL EW AND GR LINES WILL BE AS FOLLOWS:

A COMBINATION OF SOIL AND DIFFUSION MATERIAL FROM THE VAULT PIT TO
APPROXIMATELY 3 FEET BEYOND THE EDGE OF VAULT AND SOIL MATERIAL FROM
THEREON TO PIPE LINE INTERFACE/TIE LINE SHOWN ON H-2-78467, SH 1.
TYPICAL FOR VAULTS 104 AND 105.

7) H-2-78467, Sh 1. Rev 1 (Affects ECN B-714-132, Item 4A & Page 8)

Enlarged View (Z 87): Modify - see page 6 of this ECN.

8) H-2-78508. Sh 1. Rev 2

Connector Termination Chart (Z 86, B7):
from 6 & 9 to 9 & 6 respectively.

Change A & B column for Leachate Pit Leak

9) H-2-78508, Sh 2. Rev 2

Connector Termination Chart (Z B6, 87):
from 6 & 9 to 9 & 6 respectively.

Change A & B column for Leachate Pit Leak

10) SPEC B-7J4-CZ

A) SECTION 01300; Article 1.3 (Pg 01300-6): Delete 02755/1.2.4 in its entirety.

B) SECTION 01400 (Affects ECN B-714-78, pg 10): [Appendix A, Section 05500,
Para 2.1.9] Change Method of Verification column from "ASTM A 307" to
"ASTM A 370"

C)- SECTION 02755: Change para 1.2.4, 1.2.4.1 and 1.2.4.2 to read "Deleted"

11) WHC-SD-9714-ATP-001, Rev 1

Page 11, Para 8.2.1.a: Add "(2 ea)" after the word West

A-7320-036.2 (11/88) CEF) GEF094
Engineering Change Notice Continuation Sheet

6)

. i



ENGINEERING CHANGE NOTICE CONTINUATION SHEET ... S of /

1. t~U
1. C

B-714-169

REGISTERED ENGINEER REVIEW

Im & /O 3

mEX~Rs 4ra ?3

REGISTERED ENGINEER REVIEW
ELEC - Item 2, 3, 4, 5, 8 & 9

EIRES 5/0O

_____________£________________________________________________9,

REGISTERED ENGINEER REVIEW
ENVIR - Item 10A & 10C

Q. H

E=WME 311711 4

REGISTERED ENGINEER REVIEW
PIPING - Item 7 only

-9 VQBJ3j B0
WA64

- I___________

A7320-036.2 OWN) (fF1 GnF094
Engainnrping ChaNe Notice Continuationl Sh**t

a. - 5



KAISER ENGINEERS ENGINEERING CHANGE NOTICE SKETCHI-A N FORD

Ref. Dwg. Sh. Rev. Prepared By Checked By ECN No. Page

H-2 -78z47 1 J /ARtlLean tct<. P.B-7/9-/49
.($P4c.ts Ect 8-714./i, pa. 8)

DELETE

KE4159.00(0148)



INFORMATION RELEASE REQUEST - C ce-4

S / Complete for lt Types of Release
Purpose 10 uber (inctude revision, voltum, etc.)

o Speech or Presentation U Reference WHC-SD-t14-ATP-001, Rev. 1
3 Full Pper (Check Q Tschocal Report

ory one f3 Thesis or Dissstion List attachments.
o Summary s"i ( Manual , )
o Abtrflt 3 Brochur/Fre, ECN 8714-16 9 ; 3
" VIsual Aid a Softwere/database Date Release Required

o Speakers Bureau Controlled Document
Cl NeatSession other 3/01/93
1 Videotape
Title CATHODIC PROTECTION ACCEPTANCE TEST PROCEDURE, unclassified Category lirpct

GROUT VAULTS 102, 103, AND GPF UC- Level 3Q
New or novel (patentable) subject matter E [X o [ yet infomton receied from Other in confidence such as proprietary data,

It 'Yest has dieclosure been submitted by WHC or other company? tae .enflh, and/or invention.?

[X) No ( Yes Discloeure N.1a1. [X] No Yes (Identif

Copyrights? [X] No ] vd.
if OYes". has written permiesion been granted? X No Yes Ildentifyl

E No Yes (Attach Permiloon)
Complete for Speech or Presentation

Title of Conference or Meeting Group or Society Sponsoring

Date(s) of Conference or Meeting City/State Wil proceedingsbepublished? Yes No
Will material be handed out? Yes No

Title of Journal

CHECKLIST FOR SIGNATORIES

Revie. Reouired Per WHC-CM-3-4 Yes No Reviewer - Signature Indicates Approval

Name (printed) Signature Date
Classificadlon/Unclassified Controlled
Nuclear Information N] [X)
Pvtont - General Counsel H )__
Legal - General Counmel [E] EX ]
Applied Technology/Export Controlled
Information or International Program [U [x]
WNC PrgremdProject: [3 [x) _______________________

Cainnwniecationa Ul [x] _________________________

RL Progra/Pojct E[ ] [ XCP ubl ication ie s -1 -X

Otherlo-raenice - [3 [X]
Information conforms to alt applicable requirements. The above information is certified to be correct.

Y~qNog INFORMATIOM RELEASE ADMINISTRATION APPROVAL STAMP
RefeenoatAvailble N Intends Audinoce [ [X] Stamp i requited betom release. Release Is contngent upon reluton Of

Transmit te OOE-&iOffice of Scientifl
and Technical Infetation

[] [X]
Author/Requestor (Printed/Signature) Date

T. W. Staehr PV a 43
Intended Audience

[] internat [X] Sponsor [3 External

Responsible Manager (Prnte1 /Sighature) ateCd

J.E. VanM Bee& L. R3 -Ot 1/22/ ) Date Cancelled Date Disapproved

WD-7600-062 (08/91) WEF074 Part



1. ECN $g$$f

ENGINEERING CHANGE NOTICE
Pg 1 ofECN B-714-170

2. ECN Category (mark one) 3. Originator's Naie, Organization, Palm, and Telephone Me. 4. Date

Supplementat a T. K. Ehrhard, KEH, E6-42, 6-7412 01-14-93
Direct Revision 1)
Chng E C n o 5. Project Title/No./Uork Order No. 6. *tdg./Sys./Fac. No. 7. I ct Level

Stray 0 GROUTED WASTE DISPOSAL 218-E-16 4 /SC-2
Supersedure a FACILITIES B-714/ER8007
Cancel/Void 8. Document Numsers Changed by this ECN 9. Related ECN No(s). MD. Related Po No.

(Includes sheet no. and rev.)

SEE BLOCK 12 SEE BLOCK 12 N/A
11. odification Work 11b. Work Package 11c. Modification Work Complete 11d. Restored to Original CondH-

No. tion (Temp. or Standby ECN only)

[J Yes (fit out Slk. N/A N/A N/A
11b)

[X] No (MA Mlks. 11b, Cog. Engineer Signature & Date Cog. Engineer Signature & Date
11c,_lid)- I _________ _________________

12. Description of Change 'y. 144.t- SU/ a VJ# 9w.a2 SH2 REVI 4>3
7 &3 SW/J ACV/

BLOCK 8: Drawing numbers are being removed from previously approved ECNs.
See page 3, Item 1A, 2A, 3A, & 4A, for drawing numbers removed
from Affected Document list.

APPROVED FOR
BLOCK 9: B-714-21, B-714-27, B-714-72, & B-714-95. PUBLIC RE EASE

.3 11nB &Dtta .

SEE PAGE 3 FOR DESCRIPTION OF CHANGE

****************************LA LA **l* ********* * *AAA* AA**A*A****** *****

REGISTERED ENGINEER REVIEW NOT REQUIRED

13a. Justification Criteria Change Design Improvement [ EnvironmentaL
(mark one)
As-Found [] Facilitate Const. Const. Error/Omission [] Design Error/Cmsaion [X]
13b. Justification Details

SEE PAGE 3 FOR JUSTIFICATION DETAILS

14. Distribution (include name, KSIK, and no. of copies) RELEASE STAMP
KEH DISTRIBUTION J. K. Epperley R1-2 '
Const Doc Cntl 52-53 R. K. Sanan £4] R4-05 OFFICIAL RELEAS

J. E. Shapley N1-83 BY WHC
WHC DISTRIBUTION T. W. Staehr (PE) R3-27
Project Files R1-28 J. E. Vanbeek R3-27 :ATE
R. E. Clayton Sl-54 G. H. Weissberg R3-10 \
M. W. Cline H6-24 DOE/A., G. Lassila A5-10

A-7900-013-2 (06/92) CEF095

A-7900-013-1 (06/921



1. ECN

ENGINEERING CHANGE NOTICE -------------.-
I of Proj.Page o ECN 8-714-170

2. ECU Category (mark one) 3. Originator's Mese, Organization, mSIN, and TeLephone No. 4. Date

suppiementat n T. K. Ehrhard, KEH, E6-42, 6-7412 01-14-93
Direct Revision a
Change ECK Vt S. Project Title/No./Work Order No. 6. ULdg./Sys./Fac. No. 7. I ct Level

Stanrdy 11 GROUTED WASTE DISPOSAL 218-E-16 /SC-2
Supersedure ] FACILITIES B-714/ER8007 - .
Cancel/Void S 8. Documnt Nmbers Changed by this ECK 9. Related ECK No(s). 10. Related P0 No.

(includes sheet no. and rev.)

SEE BLOCK 12 SEE BLOCK 12 N/A
lie. Modification Work 1ib. Work Package 11c. Modification Work CoMpLete lid. Restored to Original Condi-

No. tion (Temp. or Standby ECN only)

[] Yes (fill out 9Ik. N/A N/A N/A
11b)

(X] No (MA Ss. 11)b, Cog. Engineer Signature & Date Cog. Engineer Signature & Date
1ic,_110) 1 ________ ________________

12. Description of Change -#-a -lg8j. S Rev i6 w-.a. 9 A, 2 f i R EV SC-3
?75& D3 4 -: / Acv /

BLOCK 8: Drawing numbers are being removed from previously approved ECNs.
See page 3, Item 1A, 2A, 3A, & 4A, for drawing numbers removed
from Affected Document list.

BLOCK 9: B-714-21, 8-714-27, B-714-72, & 8-714-95.

SEE PAGE 3 FOR DESCRIPTION OF CHANGE

REGISTERED ENGINEER REVIEW NOT REQUIRED

13a. Justification Criteria Change ( Design improvem"nt [ inviroiwmtal 
(mark one)
As-Find (u Facilitate Conet. ( Const. Error/Omission [I Design Error/Omission (X]
13b. Justification Details

SEE PAGE 3 FOR JUSTIFICATION DETAILS

14. Distribution (include nam, MSIN, and no. of copies) RELEASE STAMP
KEH DISTRIBUTION J. K. Epperley R1-2Y: r
Const Doc Cntl 52-53 R. K. Sanan (4] R4-05 OFFICIAL RELEAS

J. E. Shapley N1-83 BYWHC
WHC DISTRIBUTIOn T. W. Staehr (PE) R3-27
Project Files R1-28 J. E. Vanbeek R3-27 A-lE
R. E. Clayton S1-54 G. H . Weissberg R3-10
M. W. Cline H6-24 DOE/A: G. Lassila A5-10 -

A-7900-013-2 (06/92) GEF095

A-7900-013-1 (06/92)



1. ECM (use no. from pg. 1)
ENGINEERING CHANGE NOTICE

___________Page 2 of \3 B-714-17O
1. Design 16. Cost lIpact 17. ScheduLe Irpact (days)

Verification ENGINEERING CONSTRUCTION

Re Yes Additional $ 3( - Additional t $ I provement [
No Savings $ Savings $ Detay

15. Change Impact Review: Indicate the reSted docuPontt (ocher than the engineering on Side 1)
that wilL be affected by the change described In stock 12. Enter the effected document Rumber in stock 19.

So" ( SolsnqlStrese AnelVe[ TAk Cellbestion Manual

Functional Desn Criteria Stresulosmoln Report Health Physics Procedure

Operating Specification Interface Contol Drawing Spars Multiple Unit Usting

Crtlelty Specification Celbration ftooedure Test Procedures/Speciflotcon

Conceptual Design Report instalation Procedure Component indx

Equipment Spec. Maintenance Procedure ASME Coded Item

Const. Spec. Engineerng Procedure Human Factor Conslderation

Procurement Spec. Operating Intruction Comnputfr Software

Vendor information Operating Procedure Electric Circuit Schedule

OM Manual Operational Sefety Requirement [3CS Procadure

FSARMSAR jEFD Drawing Process Control ManuslJPlan

Safety Equipment List Cal Arrangement Drawing Process Flow Chart

Radiation Work Permit Essential Mateil Speciflcation Purchase Requisition

Environmental Impact Statement Fem. Poe. Samp. Schedule

Envrwnmental Report inspectIon Pan

Environmental Permit inventory Adjustnent Request

19. Other Affected Documents: (NOTE: Documents listed below will not be revised by this ECN.) Signatures below
indicate that the signing organization has been notified of other affected documents listed below.

Document Muber/Revision Document Nutber/Revision Document Number Revision

20, Approvals

Signature Date Signature Date
OPERATIONS AND ENGINEERIn ARCIIT T-5GINEER

Cog Engineer F PIE G-.

Cog. Mgr. 1QA8-93
QA Safety_____, -ii'f

Safety Design-PIP :

Security ENVI:-

Environ. Other-PU:

Projects/Programs CQA L 2-A
Tank Waste Remedition System

Facilities Operations DEPARTMENT OF ENERGY

Restoration & Remdiation Signature or Letter No.

Operations & Support Services

IRN ADDITIONAL

Other

a-70n0nft3 (06/921 GEF096



ENGINEERING CHANGE NOTICE CONTINUATION SHEET
1. E3M

Page 3 of _3 0-714-170

Block 13b (JUSTIFICATION DETAILS):

Drawings H-2-77603 & H-2-98442 were inadvertently placed in projects status for B-714.
Said drawings are to be "as-built" under Project W-213 (Grout Vault Support Equipment).
ECN generated per instruction from WHC Document Control (B. M. Sullivan). The WHC
Document Control database will reflect historical information in order to maintain
traceability.
Technical contents deleted, from noted B-714 ECNs shall be transferred to ECN W-213-008.
This ECN is for administrative purposes only (traceability) and DOES NOT impact the
integrity of the original facility design.

Block 12 (DESCRIPTION OF CHANGES):

1) ECN B-714-21

A) Block 8 (Document Number Affected):
and H-2-98442, Sh 2, Rev 1

B) X-OUT information pertaining to the
note "SEE ECN W-213-008"

Delete H-2-98442, Sh 1, Rev 1

above listed drawings and add

2) ECN B-714-27

A) Block 8 (Document Number Affected):
and H-2-98442, Sh 2, Rev 0

8) X-OUT description of change items A
add note "SEE ECK W-213-008"

Delete H-2-98442, Sh 1, Rev 0

& 8 in their entirety and

3) ECH B-714-72

A) Block 8 (Document Number Affected):
H-2-98442, Sh 2, Rev 1

8) X-OUT description of change items I
add note "SEE ECN W-213-008"

Delete H-2-98442, Sh 1, Rev I and

& 2 in their entirety and

4) ECJ-Z14-25

A) Block 8 (Document Number Affected): Delete H-2-77603, Sh 1, Rev 1

B) Page 4: X-OUT description of change for item 9 in its entirety and add
note "SEE ECN W-213-008"

A-7320-036.2 (11/88) (EF) GEF094
Engineering Change Notice Continuation Sheet

I.
0



Distribution:

J. H. Anttonen RL R3-73
B. A. Austin WHC B2-35
J. K. Bartz MACTEC A4-35
E. J. Bitten WHC L4-73
R. C. Bowman WHC H6-24
R. C. Brunke WHC H6-23
R. M. Carosino RL A4-52
G. D. Carpenter WHC H6-30
R. Carreon RL R3-74
M. S. Cochrane WHC S1-52
R. E. Cordts Ecology
C. E. Clark RL A5-15
M. W. Cline WHC H6-24
L. P. Diediker WHC T1-30
C. K. Disibio WHC B3-15
D. L. Duncan EPA HW-106
C. J. Geier WHC H6-21
W. T. Gretsinger WHC R4-01
L. A. Huffman RL R3-74
M. Jaraysi Ecology
P. J. Mackey WHC B3-15
K. S. McCullough WHC H4-70
R. J. Murkowski WHC R4-02
S. M. Price WHC H6-23
J. E. Rasmussen RL A5-15
S. H. Rifaey WHC 56-12
R. K. Sanan WHC R4-05
G. H. Sanders RL R3-74
S. A. Thompson WHC H6-24
H. T. Tilden II PNL P7-68
J. E. Van Beek WHC R3-27
J. A. Voogd WHC H5-49
R. F. Wood WHC R4-01
G. D. Wright WHC R3-10

ADMINISTRATIVE RECORD: Grout Treatment Facility, TD-2-1
[Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-106

Please send comments on distribution list to Kathy Knox, WHC (H6-24),
(509) 372-3596.

I!


